Phases 1 & 2

Length:
- Phase 1: 2.18 miles
- Phase 2: 2.38 miles

Start of Construction:
- Phase 1: Sept. 2008
- Phase 2: June 2009

End of Construction:
- Phase 1: March 2009
- Phase 2: Dec. 2009

Design Costs:
- Basic Services: $553,000*
- Special Services: $317,000
- Total: $870,000

Construction Costs:
- Phase 1: $1,650,000
- Phase 2: (Estimated) $2,300,000
- Total: $3,950,000

* includes master planning services
Phase 3

Length: 7.29 miles

Start of Design: January 2009


Design Costs:
- Basic Services: $892,000
- Special Services: $560,000
- Total: $1,452,000

Construction Costs: $6,980,000*

*in 2013 Dollars, 4% inflation per year
Phase 4
Length: 2.82 miles
Start of Design: Unknown
Start of Construction: Unknown
Design Costs: $455,000
Construction Costs: $2,160,000*

*in 2012 Dollars, 4% inflation per year
Phase 5

Length: 2.15 miles
Start of Design: Unknown
Start of Construction: Unknown
Design Costs: $370,000
Construction Costs: $1,680,000*

*in 2013 Dollars, 4% inflation per year
Composite Master Plan

Length: 16.82 miles

Trailheads: 9

Bridges: 7

Water Crossings: 11

Trinity Forest Trail - Master Plan

11.12.2008